



Change Order

Michelle Haupt
 2325 Taft Street Northeast
 Minneapolis, MN 55418
 612-788-5137

Family Room Ceiling
 Lead # 194-07 Rev 2
 Job # 1484-02
 Change Order # 1484-02-C

Description	Qty	Unit	Material	MH	Labor	Partner	Other	Total																																																															
1 - Plans, Engineering & Permits																																																																							
Customer requested Change Order Fee	1.00	EA	\$0.00	0.00	\$0.00	\$0.00	\$125.00	\$125.00																																																															
Sub-Total			\$0.00	0.00	\$0.00	\$0.00	\$125.00	\$125.00																																																															
1 - Plans, Engineering & Permits:			\$0.00	0.00	\$0.00	\$0.00	\$125.00	\$125.00																																																															
20 - Millwork, Interior Doors, & Trim																																																																							
[150] Sitting Room - New																																																																							
Additional cost for plywood bead board ceiling.	84.00	SF	\$0.00	0.00	\$0.00	\$251.16	\$0.00	\$251.16																																																															
Additional cost for #351 crown molding at ceiling.	42.00	LF	\$0.00	0.00	\$0.00	\$485.10	\$0.00	\$485.10																																																															
[150] Sitting Room - New Sub-Total			\$0.00	0.00	\$0.00	\$736.26	\$0.00	\$736.26																																																															
20 - Millwork, Interior Doors, & Trim:			\$0.00	0.00	\$0.00	\$736.26	\$0.00	\$736.26																																																															
24 - Painting, Staining, & Decorating																																																																							
[150] Sitting Room - New																																																																							
Additional cost to enamel crown and bead board ceiling.	1.00	EA	\$0.00	0.00	\$0.00	\$501.00	\$0.00	\$501.00																																																															
<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">Supplier</td> <td>Hirshfield's</td> <td style="width: 15%;">Model</td> <td colspan="6">TBD</td> </tr> <tr> <td>Brand</td> <td>Hirschfield's</td> <td>Dimensions</td> <td style="text-align: center;">Width</td> <td style="text-align: center;">x</td> <td style="text-align: center;">Depth</td> <td style="text-align: center;">x</td> <td style="text-align: center;">Height</td> <td></td> </tr> <tr> <td>Material</td> <td>Latex</td> <td>Size</td> <td colspan="6"></td> </tr> <tr> <td>Style</td> <td></td> <td>Color</td> <td colspan="6">White (Default)</td> </tr> <tr> <td>Finish</td> <td>Flat</td> <td>Provider</td> <td colspan="6">Hirshfield's</td> </tr> <tr> <td>Lead Time</td> <td></td> <td>Rec'd Date</td> <td colspan="6"></td> </tr> <tr> <td>Order Date</td> <td></td> <td>ETA Date</td> <td colspan="6"></td> </tr> </table>									Supplier	Hirshfield's	Model	TBD						Brand	Hirschfield's	Dimensions	Width	x	Depth	x	Height		Material	Latex	Size							Style		Color	White (Default)						Finish	Flat	Provider	Hirshfield's						Lead Time		Rec'd Date							Order Date		ETA Date						
Supplier	Hirshfield's	Model	TBD																																																																				
Brand	Hirschfield's	Dimensions	Width	x	Depth	x	Height																																																																
Material	Latex	Size																																																																					
Style		Color	White (Default)																																																																				
Finish	Flat	Provider	Hirshfield's																																																																				
Lead Time		Rec'd Date																																																																					
Order Date		ETA Date																																																																					
[150] Sitting Room - New Sub-Total			\$0.00	0.00	\$0.00	\$501.00	\$0.00	\$501.00																																																															
24 - Painting, Staining, & Decorating:			\$0.00	0.00	\$0.00	\$501.00	\$0.00	\$501.00																																																															

Michelle Haupt
2325 Taft Street Northeast
Minneapolis, MN 55418
612-788-5137

Family Room Ceiling
Lead # 194-07 Rev 2
Job # 1484-02
Change Order # 1484-02-C

Description	Qty	Unit	Material	MH	Labor	Partner	Other	Total
26 - Contractor's Management & Overhead Fee:			\$0.00	0.00	\$0.00	\$0.00	\$0.00	\$0.00
Totals			\$0.00	0.00	\$0.00	\$1,237.26	\$125.00	\$1,362.26

NOTE: 1.) Please sign & date all copies.
2.) Keep the "Yellow" copy for your records.
3.) Return the "White" copy to our office.

ADDITIONAL CHARGE FOR ABOVE WORK IS: \$ 1,362.26

Payment will be made as follows: *with the next progressive payment*

Above additional work to be performed under the same conditions as specified in the original contract unless otherwise stipulated.

This Change Order will add at least 4 business days to the project.

Date: _____ Authorizing Signature: _____

We hereby agree to furnish labor and materials, complete in accordance with the above specifications, at above price.

Contractor's Representative: _____ Date: _____

THIS IS CHANGE ORDER N^O. 1484-02-C